

 


ELEANOR ROOSEVELT HIGH SCHOOL eSTEM ACADEMY 


PHASE 2B-BUILDING CONSTRUCTION 
 


WEEKLY CONSTRUCTION PROGRESS UPDATE, WEEK ENDING September 21, 2018 
Billing through 8/30/18 reflects that the project is 48% complete.   Contract Completion Date: 6/1/19 
 


• Building T-1 Interior Paint 


• Building T-1 Extrior Lath & Plaster 


• Building T-2 Metal Framing/Roofing/Mechanical & Eletrical Systems 


• Site Concrete Flatwork 


 


NEXT WEEK’S CONSTRUCTION ACTIVITIES 


• Building T-1 Aluminum Storefront  


• Building T-2 Metal Framing/Roofing/Mechanical & Eletrical Systems  


• Site Concrete Flatwork 
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