

 


ELEANOR ROOSEVELT HIGH SCHOOL eSTEM ACADEMY 


PHASE 2B-BUILDING CONSTRUCTION 
 


WEEKLY CONSTRUCTION PROGRESS UPDATE, WEEK ENDING March 22, 2019 


Billing through 2/28/19 reflects that the project is 80% complete.   Contract Completion Date: 6/1/19 


BUILDING T-1  


• Exterior Handrail  


• Interior Plaster Ceilings 


• Final Above Ceiling Work 


BUILDING T-2  


• Ceiling Grid Installation 


• Exterior Plaster  


SITE WORK  


• Grand Stair Concrete Seating 


• Site Concrete Flatwork 
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