
 

 
                                                                         Conditioning Co., Inc. 

 
Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending August 24th,2018 
 

Billing through 7/31/18 reflects that the project is 91%   Contract completion date: October 2018 
 
                   This week’s activities 
 

• Finished drywall and taping at building D  
• Start stucco color coat at building D 
• Continue with parking lot and parkway landscaping 
• Continue HVAC rough in at buildings C&D  

  
            Nex t w ee k’s  ac ti vi ties  
 

• Start interior paint at building D 
• Start installation of ceiling grid at building D   
• Building C drywall taping 
• Roofing continues  

 
 

 
 
 

  

Building D Stucco color coat at rear of 
building 

Building D stucco color coat at  front of 
building 

  
          Building C drywall at Story Room                          Building C drywall   
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