
 

 
                                                                         Conditioning Co., Inc. 

 
Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending August 31th,2018 
 

Billing through 8/31/18 reflects that the project is 94%   Contract completion date: October 2018 
 
                   This week’s activities 
 

• Painted interior walls / doors and frames at building D  
• Finish stucco color coat at building D and C  
• Start T-Bar building D / Ceramic tile finishing building D  
• Building C drywall taping  

 
Nex t w ee k’s  ac ti vi ties  

 
• Paint exterior building D  
• Casework delivery building D  
• Continuing taping drywall at building C. 
• Roofing continues / Sheetmetal Building C starting  

 
 

 
 
 

  
Building D color coat      Building D T-Bar grid, doors painted  

     

             Landscaping in Progress                         Ceramic Tile in Progress  
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