
                                                                         Conditioning Co., Inc.

Garretson Elementary 2017-2018 Phase 2
Weekly Construction Progress Update, Week Ending June 8, 2018

Billing through 5/31/18 reflects that the project is 83%   Contract completion date: October 2018

                   This week’s activities
 Bldg. C - Install rebar and Pour SOG  
 Stand Walls at Building D 
 Prep for Steel Install 
 Start Demo @ Building 3 

Nex t w ee k’s  ac ti vi ties 
 Continue Framing Building D
 Start Plating Building C  
 Continue Demo @ Building 3 
 Start demo at Parking lot 

Slab Poured Building C Standing walls - Building D

   
Site work - Moving out Portables Building D - Wall Framing
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