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Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending November 2, 2018 
 

Billing through 10/31/18 reflects that the project is 99%   Contract completion date: October 2018 
 

                   This week’s activities  

 

• Finished Landscaping 

• Data, Fire alarm and Security Finishing up this week  

• Finished Carpet  
 

Nex t w ee k’s  ac ti vi ties  
 

• Testing Data, PA., Fire alarm and security  
• Clean up  
• Punchlist walks next week  
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