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Weekly Construction Progress Update, Week Ending November 9, 2018 
 

Billing through 10/31/18 reflects that the project is 99%   Contract completion date: November 2018 
 

                   This week’s activities  

 

• Installed rolling book shelves at Media Center. 

• Installation of roller shades/ blinds at Media Center  

• Installation of room signage on Building C 

• Complete grading & landscape at south end of school.  
 

Nex t w ee k’s  ac ti vi ties  
 

• Final clean up in Building C  
• Installation of ornamental fencing around site 
• Continued working on punch list items. 
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