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Garretson Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending September 14, 2018 
 

Billing through 8/31/18 reflects that the project is 94%   Contract completion date: October 2018 
 

                   This week’s activities 

 

• Continue Casework in Building D  

• Light fixtures installed in Building D  

• Finish T-Bar / Dropping tiles   

• Start painting in Building C  
 

Nex t w ee k’s  ac ti vi ties  
 

• Finish T-Bar in Typical rooms Building C 
• Grade for site concrete and Start form work   
• Power up Building D  
 

 
 

 

 
 

  

          Building C, Paint complete                Building C, Paint complete 

 
    

       Building D, Casework in Progress           Building D Restroom Finishes in Progress  


