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Weekly Construction Progress Update, Week Ending July 13th, 2018 
 

Billing through 6/30/18 reflects that the project is 84%   Contract completion date: August 2018 
 

                   This week’s activities: 

• Complete scratch & brown coat on block columns. 

• Complete rebar installation at drive way to Kindergarten building.  

• Complete concrete installation at fire lane & walk way to school property. 

• Begin to prep & prime steel at Lunch Shelter. 
 

Nex t w ee k’s  ac ti vi ties  
 

• Complete concrete work in front parking lot. 

• Complete painting at Lunch shelter. 

• Begin irrigation & planting at front parking area. 

• Begin installation of stone veneer on columns 
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Concrete at fire lane & sidewalk Lunch shelter paint prep 

 


