
 

 
                                                                         Conditioning Co., Inc. 

 
Norco Elementary 2017-2018 Phase 2 

 
 

Weekly Construction Progress Update, Week Ending June 15th, 2018 
 

Billing through 5/31/18 reflects that the project is 82%   Contract completion date: August 2018 
 
                   This week’s activities: 

• Complete installation of Kindergarten playground equipment and rubberized mats. 
• Begin grading at front parking lot.  
• Concrete pour at north end of Building 2. 
• Complete steel erection for lunch shelter. 

 
Nex t w ee k’s  ac ti vi ties  

 

• Begin installation of lights at lunch shelter. 
• Begin trenching for front parking lot lightings & irrigation sleeves. 
• Concrete pour at lunch shelter. 
• Installation of base through fire lane. 
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