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Increment #2-BUILDING CONSTRUCTION

Weekly Construction Progress Update,Week Ending October,19, 2018
Billing Through 10/30 reflects that the project is 16% complete.   Contract Completion Date 10/27/2019

. Area E Framing 80%

. Area's A-D Framing 65%

. Area's F & G Slab 100%

. Area F&G Framing 30%

Next Week's Construction Activities

. Area E Roof Framing and MEP rough in

. Area's A-D Rough Framing

. Area's F & G Rough Framing and Stage Pour

Progress Photo's
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