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Increment #2-BUILDING CONSTRUCTION


Weekly Construction Progress Update,Week Ending April,30,2019
Billing Through 04/30 reflects that the project is 58% complete.   Contract Completion Date 10/27/2019


. Area E Finishes 80%


. Area's A-D Finishes 75%


. Area's F & G Finishes 40%


. Rondo Site 40%


Next Week's Construction Activities


. Area E Complete Finishes


. Area's A-D Complete Interior paint coats 1&2


. Area's F & G Working towards completing T-bar and interior finishes


. Continue to set up and pour flatwork


Progress Photo's


Area E Finishes Area A-D Finishes


Area F-G Finishes Rondo Site work






